

Start Date	End Date	Location
7/7/2025	7/11/2025	Gautier
7/7/2025	7/11/2025	Aventura
7/7/2025	7/11/2025	Hialeah Miami Lakes Clinic
7/7/2025	7/11/2025	Walgreens-Clinics
7/7/2025	7/11/2025	Coral Springs Clinic
7/7/2025	7/11/2025	Jackson Rehabilitation Center
7/7/2025	7/11/2025	Jackson Central
7/7/2025	7/11/2025	Palmetto Bay Clinic
7/7/2025	7/11/2025	Jackson Trauma Center
7/7/2025	7/11/2025	Jackson West Doral
7/7/2025	7/11/2025	Dominion Parking Garage
7/7/2025	7/11/2025	Sylvester Support Services
7/7/2025	7/11/2025	Uhealth Boca
7/7/2025	7/11/2025	Calder Library
7/7/2025	7/11/2025	Veterans Affairs Hospital
7/7/2025	7/11/2025	Jackson West Radiology
7/7/2025	7/11/2025	Pompano Transplant
7/7/2025	7/11/2025	Naples
7/7/2025	7/11/2025	Miami Lakes OBGYN
7/7/2025	7/11/2025	Palm Beach Gardens
7/7/2025	7/11/2025	Dermatology South Miami
7/7/2025	7/11/2025	Gables Dermatology
7/7/2025	7/11/2025	Royal Concierge
7/7/2025	7/11/2025	Weston
7/7/2025	7/11/2025	UHITC-BEB
7/7/2025	7/11/2025	Jackson Clark Diagnostic Treatment Center
7/7/2025	7/11/2025	Dominion-Parking-Garage
7/7/2025	7/11/2025	West Palm Beach Building C
7/7/2025	7/11/2025	Jackson West Wing
7/7/2025	7/11/2025	Diabetes Research Institute
7/7/2025	7/11/2025	West-Wing-Radiology
7/7/2025	7/11/2025	HolyCross Clinc Fort Lauderdale
7/7/2025	7/11/2025	Plantation Crossroads
7/7/2025	7/11/2025	North Miami Beach Sr.
7/11/2025	7/18/2025	McKnight
7/11/2025	7/18/2025	Fox and Papanicolau
7/11/2025	7/18/2025	West Palm Beach
7/11/2025	7/18/2025	Hollywood Clinic
7/11/2025	7/18/2025	Jackson Tower East West
7/11/2025	7/18/2025	Medley Warehouse Surplus
7/11/2025	7/18/2025	Jackson Behavioral Health Hospital
7/11/2025	7/18/2025	Gables One
7/11/2025	7/18/2025	Deering Medical Plaza

7/11/2025 7/18/2025 Jackson South Wing
7/11/2025 7/18/2025 Fort Lauderdale SCCC
7/11/2025 7/18/2025 Boca Neurology Clinic
7/18/2025 7/25/2025 Lois Pope Life Center
7/18/2025 7/25/2025 Jackson Holtz East Tower
7/18/2025 7/25/2025 GCRB
7/18/2025 7/25/2025 MRI and Hope Lodge
7/21/2025 8/29/2025 Remote Users
7/21/2025 8/29/2025 Wireless
7/25/2025 8/4/2025 UHealth Doral Medical Center Building A
7/25/2025 8/4/2025 Life Science Technology Park
7/25/2025 8/4/2025 Plantation
7/25/2025 8/4/2025 Batchelor Children Research Institute
8/1/2025 8/8/2025 Deerfield Beach SCCC
8/1/2025 8/29/2025 UMHC SCCC
8/8/2025 8/15/2025 Kendall Medical Center
8/8/2025 8/15/2025 Mailman Childrens Center
8/1/2025 9/30/2025 UHealth Tower
8/15/2025 8/22/2025 Medley Call Center
8/15/2025 8/25/2025 Desai Sethi Medical Center
8/18/2025 8/25/2025 BioMedical Research Building
8/15/2025 8/29/2025 Bascom Plamer Eye Institute
8/22/2025 9/8/2025 Lennar
8/25/2025 9/8/2025 Rosenstiel Medical Science Building
8/27/2025 9/15/2025 Don Soffer Clinical Research Center